RESPONSE ACTION CONTRACT 2 g US EPA RECORDS CENTER REGION 5 h

MONTHLY PROGRESS REPORT & COST REVIEW " I " ! ” "”
CONTRACT No.
EP-S1-06-03 conTRACTOR Nobis Engmeerlng, Inc
TO No. 011- RSBD-B51Q Toname Milwaukee Solvay Coke and Gas
7 RI/FS OS
REPORTING PERIOD September 1, 2007 to INV #-
September 28, 2007 A012
toro Denise C. Boone puepAaTE  October 28, 2007

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate Y

Hours charged by labor category are within the Y
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.) Y

Computer charges - Y

Travel Y

Equipment

Level of team subcontractor effort charged is
commensurate with progress Y

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

NON-TEAM SUBCONTRACTOR(S):

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

<| <|=<| =<

DETERMINATION:

YY Services performed by the contractor support payment of the doIIars/hours invoiced
and appear to be reasonable for the work performed.

documentation).

Additional supporting data was requested/received from the contfactor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

:ﬁeni.se G. egoone

EPA Task Order Project Officer

10/31/2007

Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: RI/FS OVERSIGHT

Technical Progress (September 1, 2007 —~ September 28, 2007)

Progress for Month

e Task 01 — Prepared and electronically submitted the August 2007 Monthly Progress
Report and Invoice to EPA on 09/20/07.

o Task 01 — Performed routine communication with EPA TOPO and Team Subcontractor
Weston Solutions’ Technical Lead regarding overall Task Order and planned RI/FS
Oversight activities.

e Task 01 — Performed cursory review of project background data in anticipation of
pending PRP technical deliverables.

Potential Issues/Problems

* No potential issues or problems were identified during this reporting period.
Corrective Actions

» No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period is jiilltechnical hours and
$1,856.73, which represents a cumulative total of LOE and $20,648.23. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

s Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA in the initial Task Order was distributed among each task.

EPA Region | RAC Maonthly Progress Report Nobis Engineering, Inc.
Invoice Number A012 September 2007



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Work Area: RI/FS Oversight

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action ID: BD

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 9/1/2007
Reporting Period To: 9/28/2007

Invoice Date: 10/18/2007
Invoice Number: A012

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category - Hours ] Dollars Hours | Dollars Hours | Dollars
PRIME CONTRACTOR, Nobis Engineering . ]
non-responsive} non-responsivej
Labor
Delan0, Pl e iiiiieieeeceneeeancreceeenenenneneeo- N ... BN . . . ... _........ ... .. .. ...
Program Manager Total 1,213.42 4,853.68 10,496.18
Riel Janet e ceieeeeeeeeeeeneneennneeeee-. ... ... .. ... _....... ... ... .|
Finance Manager Total 58.23 174.69 2,340.00
Rathbum, Brenda L. e ...
Cost Reporter Total 425,52 2,872.12 5,350.00
SUBTOTAL, Labor 1,697.17 10,692.55 119,858.70
TOTAL, Nobis Engineering COSTS 1,697.17 10,787.79 121,186.49
. Page 1 0of 3

N



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RIFS Oversight
Action ID: BD
Operable Unit: 00
TO Type: Term

 Type Work:
Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 9/1/2007
Reporting Period To: 9/28/2007

Invoice Date: 10/18/2007

Invoice Number: A012

, Invoice Purpose: Monthly Progress

) . ) Task Category: Project planning and support

Name

Current Cumulative

Approved Budget

Job Category Hours Dollars Hours | Dollars

Hours | Dollars

Labor

TEAM SUB CONTRACTOR, Weston Solutions

. non-responsive)
non-responsive]

Jackson, Louisa J

non-responsive|

Cost Reporter Total 159.56 904.17 1,801.40
SUBTOTAL, Labor 159.56 9,642.04 41,839.33
TOTAL, Weston Solutions COSTS 159.56 9,860.44 43,702.51
SUBTOTALS FOR TA ME AND TEAM SUBS)
ive udget
Name Job Category Ho Dollars Dollars Dollars
SUBTOTAL, LABOR 1,856.73 20,334.59 161,698.03
SUBTOTAL, OTHER DIRECT COSTS 0.00 313.64 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 1,856.73 20,648.23 164,889.00
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours | Dollars Hours I Dollars

Page 2 of 3



REPORT 1: TASK ORDER -- Task Level

TOTAL LABOR

TOTAL OTHER DIRECT COSTS
TOTAL SUBPOOL

TOTAL SUBPOOL FEE

TOTAL TASK ORDER 011 COSTS

Average Hourly Rate

Expenditure Limit Hours/Dollars
Expenditure Limit Other Direct Costs
Expenditure Limit Subpool (Fee Included)

Total Expenditure Limit

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

a¥a
non-responsivej

Page 3 of 3

fic Detail Report

1,856.73
0.00
0.00
0.00

1,856.73

148.54

non-responsive]

20,334.59
313.64
0.00

0.00
20,648.23

146.29

164,889.00
0.00
0.00

164,889.00

non-responsive

161,698.03
3,190.97
0.00

0.00
164,889.00

136.92

161,698.03
3,190.97
0.00

164,889.00



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 9/1/2007
Reporting Period To: 9/28/2007
Invoice Date: 10/18/2007

Invoice Number: A012

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat. non-responsive .
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
o1 PP Program Manager 1,856.73 0.00 0.00 0.00 1,856.73
Finance Manager
Cost Reporter
Total
Task Order Totals 1,856.73 0.00 0.00 0.00 1,856.73
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 20,334.59 313.64 0.00 0.00 20,648.23
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total .
Task Order Totals 20,334.59 313.64 0.00 0.00 20,648.23
Task Order Expenditure Limit \ 164,889.00

Page 1 of 1



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011 Work Area Code: RUFS Oversight TO Period of Performance Start: 5/23/2007
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD TO Period of Performance End: 6/30/2009
Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 9/1/2007
Contractor Number: EP-S1-06-03 Task Order Status: On-going Reporting Period To: 9/28/2007

SSID: B51Q Invoice Date: 10/18/2007

Invoice Number: A012

Varlance Based On Expenditure Variance Based On
Approved Budget i Approved Budget Limit Expenditure Limit
Task 4 Cumulative Dollars Total Involced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours _Invoiced Not Involced | Notinvolced hon-responsivelikddsakd Invalged l-minvoiced Not Inv'd o responsive Dollars Involced Involced
N non-responsive non-responsive]
01 PP Proj Planning & Support 20,648 23 000 20,648 23 164,889.00 12.52% 12 52% 164,889 00
02 CR Community Involvement 000 000 000 000 0.00% 0.00% 000
03 Fl Field Investigation/Data 000 000 000 0.00 0 00% 0 00% 0.00
09 AR Remedial Investigation R 000 0.00 000 0.00 000% 0 00% 000
10 RY PAP identt. & Screening 000 000 000 0.00 000% 000% 000
11 RP PRP Eval. Remedial Alt 000 000 000 000 000% 000% 000
12 FS PRP Feasibility Study Rpt 000 0.00 0.00 0.00 000% 000% 000
13 PR Post RI/FS Support 0.00 000 0.00 000 000% 000% 000
15 CO | Task Order Closeout 000 000 000 000 000% 0 00% 000
TOTAL 20,648.23 0.00 20,648.23 164,889.00 12.52% 12.52% 164,889.00

Page 1 of 1



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011
Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: BS1Q

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 6/30/2009

ﬁeponing Period From: 9/1/2007

Reporting Period To: 9/28/2007
Invoice Date: 10/18/2007

Invoice Number: A012

Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At C At Completl
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Invoiced Not Invoiced | NotInvoiced SRS Dollars Invoiced 1 Invoiced Not Inv'd Dollars Invoiced | Involced
non-responsive, non-responsivel non-responsive
01 PP Proj Planning & Support 20,648 23 000 20,648 23 164,889 00 12 52% 12.52% 156,764 77 1317%
02 CR Community Involvement 000 Q00 Q00 0.00 0.00% 0 00% 000 0 00%
03 FI Field Investigation/Data 000 000 0.00 000 0.00% 000% 000 000%
09 RR Remedial Investigation R 000 000 000 0.00 0 00% 000% 000 0.00%
10 RV PRP ldentit & Screening 000 0.00 000 [eXo4] 0 00% 000% c00 000%
11 RP PRP Eval Remedial Alt 000 000 000 000 0 00% 0 00% 000 0 00%
12. FS PRP Feasibility Study Rpt 000 000 0.00 000 0.00% 0 00% 000 0 00%
13 PR Post RI/FS Support 000 000 0.00 000 0.00% 0 00% 000 0 00%
15 CQO | Task Order Closeout ) 000 000 000 000 000% 0 00% 000 0 00%
TOTAL 20,648.23 0.00 20,648.23 164,889.00 12.52% 12.52% 156,764.77 13.17%

Page 1 of 1




Standard Form 1034
Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND AD12
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULENO
Environmental Protection Agency : October 18, 2007
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-S1-06-03 9/21/06
Research Triangle Park, NC REQUISITION NUMBER AND DATE

’

—

; PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive . DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS . DISCOUNT,TERMS

-]

_ PAYEE'S ACCT NUND
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter descriplion, item number of contract of Federal supply TITY :
OF ORDER OR SERVICE schedute, and other information deemed necessary) COST | PER [\
9/1/07 - 9/28/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RIFS 0S $1,856.73
{Use continuation sheet if necessary) {Payee must NOT use the space below) TOTAL $1,856.73
Rk PAYMENT: APPROVED FOR EXCHANGE RATE
- DIFFERENCES
- ] erovisionaL = =$1.00
[] coweiee BY 2
] parmiaL
D FINAL N Amount verified; correct for
[ Pprocress TITLE (Sigroture or inutials) N
] Aovance N /\ \
Pursuant to authority vested in me, | certify that this vouder is cOsect ang proper for
10/18/07 Peter Delano Principal
(Dats) {Authorized Certfyipg QEiee)) (T}
ACCOUNTING CLASSIFICATION
p| CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
> A
1
bl casH DATE PAYEE 3
B
y| 3
1 When stated in foreign currency, insert name of currency PER

2 If the ability to certify and authority to approve are combined in one person, one sighature is necessary:
otherwise the approving officer will sign in the space pravided, over his official title X

3 When a voucher is receipted in the nrame af a company or carporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be

Previous ediion usable U.S GOVERNMENT PRINTING OFFICE ~ 1986-0-491-248/20630 NSN 7540-00-634-4205

PRIVACY ACT STATEMENT
The information requested on this form Is required under the provisions of 31 U.S.C. 82b and 82, for the purpose of R
disbursing Federal monrsy. The information requested s to identify the particular creditor and the amounts to be paid. N
Failure to furnish this information will hinder discharge of the payment obligation.

”»

Pt TN

Piauvus

B

chruan




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1035 "
SERVICES OTHER THAN PERSONAL Voucher No: AG12
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coks & Gas Site, WI

Saturday, September 01, 2007 - Friday, September 28, 2007

HOURS: Current Cumulative FUNDING AMOUNT:  $387,474.00
Prime EXPENDITURE LIMIT: $164,889.00

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologlst Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologlst Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/G!S) Mid

non-responsive




Substitute for

PUBLIC VOUCHER FOR PURCHASES AND

Contractor: Nobis Engineering

Fom 10% SERVICES OTHER THAN PERSONAL Voucher No: A2
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 27
Technician-Field Sr non-respon sive
Technlician-Fleld Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator
TOTAL

COSTS: Current Cumulative
Direct Labor 1,697.17 " 10,692.55
Other Direct Costs 0.00 95.24
Travel N 0.00 0.00
Team Subcontractors Costs 159.56 9,860.44
-- Weston Solutions 159.56 9,860.44
- Avatar Environmental 0.00 0.00
Subpool 0.00 0.00
Totat Direct Costs 1,856.73 20,648.23
Subpool Fee ‘ 0.00 0.00
Amount Claimed 1,856.73 20,648.23

- Company Confidential - Proprietary Inf tion of Nobis

sauTees s



DENISE To Heidi Horahan/R1/USEPA/US@EPA, Diana
BOONE/R5/USEPA/US King/R1/USEPA/US@EPA
10/31/2007 08:37 AM cc Almerinda Silva/R1/USEPAJUS@EPA, Ron

Jennings/R1/USEPA/US@EPA, Terry
b Connelly/R1/USEPA/US@EPA, DENISE
cc
Subject Re: Nobis Engineering, Inc, Contract #EP-S1-06-03, Task
Order # 001 1-RS-BD-B51Q

| just returned from vacation today. Sorry

Region 1 Monthly Progress Rpt Sept 2007 EP-51-06-03.doc
Heidi Horahan/R1/USEPA/US

Heidi Horahan /R1/USEPA/US

10/30/2007 02:49 PM To Almerinda Silva/R1/USEPA/US@EPA, Terry
Connelly/R1/USEPA/US@EPA, Ron
Jennings/R1/USEPA/US@EPA, DENISE
BOONE/R5/USEPA/US@EPA
cC

Subject Nobis Engineering Invoice

Hi,

Your Nobis invoice review checklists for activities performed during the month of September were due
October 28. Please submit your completed checklists by close of business, tomorrow, Oct. 31st, in order
for the contractor to be paid. Thanks, H



RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-S1-06-03 Contractor Nobis Engineering, Inc.

TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS

Reporting Period September 1, 2007 - |inv# A012

to September 28, 2007

TOPO Denise C. Boone Due Date 10/28/2007

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date -
shown. You may retain the attachments for your files. Thank you.

[ ~ YES " NO* N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Pilan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.



RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Rating:
Criteria:

Outstanding
5

Excellent
4

Good
3

Fair Poor
2 1

Unsatisfactory
0

Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed






